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ESTIMATE RUN 09/17/2007

ESTIMATE SUMMARY 13:24:19

CONTID: C15967         ESTIMATE NO: 0003 PROG 2005

PCN: 15967-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 - FAIRPLAY TO ALMA PERCENT TIME:

PROJECT NO: STA0091-030                   

SH 9 - FAIRPLAY TO ALMA

NAME OF ROAD: 009C

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

FISHER SAND & GRAVEL CO.  dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 09/17/2007 DATE TIME STARTED 06/29/2007

P O BOX 1034 DATE LET 03/22/2007 DATE WORK BEGAN 06/29/2007

 DATE AWARDED 03/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2007 DATE ACCEPTED

DICKINSON ND 58602-10347014569184   DATE NOTICE TO PROCEED 06/29/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,794,411.39 PARTICIPATING $ $ 1,081,528.70

AWARD PROJECT AMT: 1,832,020.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,002.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.15

TIME ALLOW:

ORIG TIME ALLOW:

54 WORK DAYS

WORK DAYS54

88.91%

198,955.47

1,081,528.70

1,081,528.70

1,066,526.61

$

$

$

$

1,595,455.92

0.00

1,595,455.92

0.00

1,595,455.92

-27,480.31

0.00

1,567,975.61

0.00

AMOUNT DUE 1,567,975.61 1,066,526.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,066,526.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.5
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PCN: 15967-BID    ESTIMATE RUN 09/17/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0003 13:24:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 120.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

202-00090  
 

0010 REMOVAL OF CURB, GUTTER AND SIDEWALK 40.000 0.000

LF  40.000 1,724.00

43.10000 40.000 1,724.00

202-00204  
 

0015 REMOVAL OF CONCRETE CURB RAMP 23.000 0.000

SY  23.000 1,209.80

52.60000 23.000 1,209.80

202-00206  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 263.000 0.000

CY  262.810 2,233.89

8.50000 262.810 2,233.89

203-00060  
 

0025 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

26.20000 0.000 0.00

203-00100  
 

0030 BLADING 50.000 4.000

HOUR 8.000 680.00

85.00000 12.000 1,020.00

203-01500  
 

0035 EROSION LOG (12 INCH) 310.000 220.000

LF  90.000 301.50

3.35000 310.000 1,038.50

208-00002  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION (TYPE 1) 22.000 14.000

LF  8.000 387.20

48.40000 22.000 1,064.80

208-00051  
 

0050 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.300 2,010.00

6,700.00000 0.700 4,690.00

208-00200  
 

0055 SEEDING (NATIVE) 0.700 0.000

ACRE 0.000 0.00

1,225.00000 0.000 0.00

212-00006  
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PCN: 15967-BID    ESTIMATE RUN 09/17/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0003 13:24:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 0.700 0.000

ACRE 0.000 0.00

3,630.00000 0.000 0.00

212-00032  
 

0065 MULCHING (WEED FREE HAY) 0.700 0.000

ACRE 0.000 0.00

1,275.00000 0.000 0.00

213-00002  
 

0070 MULCH TACKIFIER 600.000 450.000

LB  0.000 0.00

1.90000 450.000 855.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

37.70000 0.000 0.00

304-06007  
 

0080 HYDRATED LIME 165.590 165.590

TON 0.000 0.00

135.25000 165.590 22,396.05

307-00000  
 

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

82.40000 0.000 0.00

403-00720  
 

0090 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 9,433.010 0.000

TON 9,433.010 649,462.74

68.85000 9,433.010 649,462.74

403-34731  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,479.000 0.000

TON 4,478.700 274,768.25

61.35000 4,478.700 274,768.25

403-34721  
 

0100 COLD BITUMINOUS PAVEMENT (RECYCLE) 58,000.000 58,000.000

SY  0.000 0.00

2.65000 58,000.000 153,700.00

406-09500  
 

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 7,889.000 0.000

GAL 7,889.000 9,861.25

1.25000 7,889.000 9,861.25

411-10255  
 

0110 ASPHALT REJUVENATING AGENT 68,405.000 68,405.000

GAL 0.000 0.00

2.40000 68,405.000 164,172.00

411-90010  
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PCN: 15967-BID    ESTIMATE RUN 09/17/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0003 13:24:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONCRETE SIDEWALK 16.000 0.000

SY  16.000 1,749.60

109.35000 16.000 1,749.60

608-00000  
 

0120 CONCRETE CURB RAMP 34.000 0.000

SY  34.000 8,299.40

244.10000 34.000 8,299.40

608-00010  
 

0125 CURB AND GUTTER TYPE 2 (SECTION II-B) 22.000 0.000

LF  22.000 1,735.80

78.90000 22.000 1,735.80

609-21020  
 

0130 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 86.000 0.000

EACH 0.000 0.00

57.20000 0.000 0.00

612-00046  
 

0135 DELINEATOR (FLEXIBLE) (SPECIAL (TYPE III) 36.000 0.000

EACH 0.000 0.00

63.30000 0.000 0.00

612-00048  
 

0140 SIGN PANEL (CLASS I) 9.000 0.000

SF  0.000 0.00

32.50000 0.000 0.00

614-00011  
 

0145 SIGN PANEL (CLASS II) 9.000 0.000

SF  0.000 0.00

37.70000 0.000 0.00

614-00012  
 

0150 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 33.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

614-01512  
 

0155 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 3.000 0.000

EACH 0.000 0.00

95.90000 0.000 0.00

614-01522  
 

0160 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 12.000 0.000

LF  0.000 0.00

36.90000 0.000 0.00

614-01585  
 

0165 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 1.000 0.000

EACH 0.000 0.00

211.40000 0.000 0.00

614-01588  
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PCN: 15967-BID    ESTIMATE RUN 09/17/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0003 13:24:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EPOXY PAVEMENT MARKING 400.000 0.000

GAL 0.000 0.00

75.25000 0.000 0.00

627-00005  
 

0175 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,118.000 348.000

GAL 770.000 35,882.00

46.60000 1,118.000 52,098.80

627-00012  
 

0180 FLAGGING 2,500.000 477.000

HOUR 102.000 1,662.60

16.30000 579.000 9,437.70

630-00000  
 

0185 TRAFFIC CONTROL INSPECTION 42.000 12.000

DAY 3.000 256.20

85.40000 15.000 1,281.00

630-00007  
 

0190 TRAFFIC CONTROL MANAGEMENT 64.000 13.000

DAY 4.000 1,640.00

410.00000 17.000 6,970.00

630-00012  
 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000

EACH 2.400 228.00

95.00000 5.400 513.00

630-80341  
 

0200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 14.500

EACH 15.200 2,128.00

140.00000 29.700 4,158.00

630-80342  
 

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 5.200 832.00

160.00000 7.200 1,152.00

630-80343  
 

0210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

38.50000 0.000 0.00

630-80344  
 

0215 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 10,200.00

12,750.00000 1.800 22,950.00

630-80355  
 

0220 DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80360  
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PCN: 15967-BID    ESTIMATE RUN 09/17/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0003 13:24:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363  
 

0230 TRAFFIC CONE 300.000 150.000

EACH 120.000 1,080.00

9.00000 270.000 2,430.00

630-80380  
 

0235 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE 25,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0245 F/A FUEL COST ADJUSTMENT 7,362.000 39.150

F A 7,321.990 7,321.99

1.00000 7,361.140 7,361.14

700-70016  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0280 MOBILIZATION 1.000 0.492

L S 0.328 65,324.48

199,160.00000 0.820 163,311.20

626-00000  
 

CAT 0200 $1,081,528.70 1,572,193.92CURRENT AMT 1,771,149.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0265 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,962.00000 1.000 12,962.00

620-00002  
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PCN: 15967-BID    ESTIMATE RUN 09/17/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0003 13:24:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0270 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,950.00000 1.000 7,950.00

620-00011  
 

0275 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,350.00000 1.000 2,350.00

620-00020  
 

CAT 0400 $0.00 23,262.00CURRENT AMT 23,262.00 $$

PROJECT TOTAL 1,081,528.70 $ 1,595,455.92CURRENT AMT 1,794,411.39 $$


